
Capital Improvement Program
Design Performance Metrics FY 2019 Q3 FY2018

Number of Projects in Design 49 50
Avg. # of Projects per Project Manager 6.1 6.3
Total Project Value in Design $27,458,000 $23,968,000
Avg Value of Projects per Project Manager $3,432,250 $2,996,000
Projects on Schedule from Previous Qtr 38 36
Projects Behind Schedule from Previous Qtr 11 14
% On Schedule 78% 72%
# of Previous FY Projects Not Started  8 5
$ Value of Previous FY  Projects Not Started  $3,245,000 $1,530,000
Completed Master Plans & Studies  4 3

Construction Performance Metrics FY 2019 Q3 FY 2018
Number of Projects in Construction 11 7
Avg. # of Projects per PM 1.4 0.9
Total Project Value in Construction $37,893,000 $29,550,000
Avg Value of Projects per PM $4,736,625 $3,693,750
Projects on Schedule from Previous Qtr 17 10
% on Schedule  100% 100%
Completed Construction Projects in Closeout 6 3

Projects Complete and Closed 2 6
Avg % Spent Over Original Contract Amount 4% 9%
Avg % Contract Increase (w/contingency) 4% 5%
% Completed on Time 100% 89%

Engineering Services for Land Development

FY 2019 YTD FY 2018 FY 2019 YTD FY 2018 FY 2019 YTD FY 2018
Average Review (Days) 32.9 25.7 21.7 19.3 11.6 9.8
% Reviews Meeting Goal 30% 12% 38% 10% 77% 47%
Total Projects Completing Review & Approved 32 26 24 24 32 44
Number of Projects Reviewed 47 46 42 40 58 66
Avg Number of Reviews per Project 2.8 2.8 3.0 3.3 3.1 3.6
Avg. Cycle Time (initial submittal to approval) 155 122 137 115 112 115
Development Meetings Attended

Inspection Services for  Public Infrastructure
Engineering Inspections Services FY 2019 YTD FY 2018

Total Number of Projects inspected 62 60
Avg Number of projects per inspector 12.4 12.0

CIP Projects 20 14
Development Projects (PICP) 42 46
Total ROW Inspections 291 401

Acquisition Services
Engineering Acquisition Services FY 2019 YTD FY 2018

ROW Purchases Acquired 4 19
Easements acquired 83 42
Temporary Licenses and Right of Entry's acquired 127 92
Current Projects with Acquisition 26 30

Communications  

Engineering Communications FY 2019 YTD FY 2018
Public Meetings 4 15
Press Releases  6 14
Project Progress Mailouts/Notifications 5 9

Engineering & Capital Improvements 
Department Progress Report

July 1st, 2019

352 Meetings ‐ FY 2019 YTD 374 Meetings ‐ FY 2018

Performance Metrics By Permit Type Watershed  Protection Plan Public Improvement  Site Development Permit
Initial Review Goal = 25 Days Initial Review Goal = 20 Days Initial Review Goal = 15 Days

Key Milestones
• Close Out of Cheatham Street Water Line Bore
• Completed Construction on  N. LBJ WW 

Main/Oakridge Lift Station, Reclaimed Water System 
Expansion, City Park Biofiltration Pond, Railroad 
Chicane at Hopkins and Primrose Way Water

• Started Construction of Aquarena Springs Waterline 
Repair

• Started Utility Relocations on Hopkins Sidewalk  Multi-
use Path, Blanco Riverine, Midtown Stormwater Ph 2 and 
Bishop St. Imps

• Completed Design and Started Bidding of Surface 
Water Treatment Plant Short Term Imps and Reclaimed 
Water Pump Station Upgrades  

• Started Design of ARWA Delivery Imps, West 
Purgatory Creek 18 in Wastewater, Leah Drive, Sessom 
Creek Bank Stabilization Ph 2, Linda Drive Imps, Hwy 
80/Davis Lane 18" Wastewater Rehab

• Presented FY2020 -10 Year CIP to City Council

Department Initiatives:
• Added Habitat Conservation Manager Melani Howard
• Atlas 14, Stormwater Utility and Long term Blanco Flood 

Mitigation Presentations to Council 
• Transpotation Master Plan Prioritization and Vision Zero 

Workshop with Counil 
• SMTX Code Update
• Updated Water Design Criteria Manual and 

Construction Notes for CIP Projects 
• John Espinoza was elected as the Texas Floodplain 

Management Association Board President
• On-going Professional Development: TCEQ Workshop, 

Austin Contractors and Engineers Association 
Symposium,  TFMA 2019 Conference, TPWA Annual 
Conference , One Water Conference

8/21/2019



ID Proj # Task Name Start Finish PM

114 109 Loop 82 Overpass Tue 4/26/11 Fri 4/24/20 Rey Garcia
1 109 Design Mon 6/13/11 Fri 10/25/13 Rey Garcia
13 109 Environmental Process Tue 7/19/11 Fri 8/30/13 Rey Garcia
25 109 Union Pacific Railroad Coordination Tue 4/26/11 Fri 8/15/14 Rey Garcia
37 109 Advertising and Bidding Mon 9/2/13 Fri 5/22/15 Rey Garcia
41 109 Construction Tue 5/5/15 Fri 11/8/19 Rey Garcia
48 109 Closeout Phase Mon 11/11/19 Fri 4/24/20 Rey Garcia

107 489 2015 FEMA Update Mon 4/7/14 Fri 7/31/20 Richard Reynosa
1 489 Preliminary Phase Mon 4/7/14 Fri 9/25/15 Richard Reynosa
13 489 Design Phase Sat 9/26/15 Fri 7/31/20 Richard Reynosa

100 Development PICPs Sun 10/1/17 Wed 2/26/20 Richard Reynosa
1 Whisper PICP Sun 10/1/17 Fri 9/20/19 Richard Reynosa
2 Trace Phase 2 Fri 6/1/18 Fri 4/26/19 Richard Reynosa
3 Trace Section B Fri 6/1/18 Fri 4/26/19 Richard Reynosa
4 Trace PID Phase 2A Sun 9/2/18 Wed 5/29/19 Richard Reynosa
11 McCarty Commons Mon 9/3/18 Mon 7/29/19 Richard Reynosa
5 Trace PA 2B Section B Tue 10/2/18 Fri 6/28/19 Richard Reynosa
6 Trace PA 2A Section B Tue 10/2/18 Fri 6/28/19 Richard Reynosa
7 Trace 1B Section B Tue 10/2/18 Fri 6/28/19 Richard Reynosa
8 Trace PA 1A Section B Fri 11/2/18 Tue 4/30/19 Richard Reynosa
9 Kissing Tree Phase 3B Fri 11/2/18 Tue 4/30/19 Richard Reynosa
10 Trace PA5 Section B Fri 11/2/18 Tue 4/30/19 Richard Reynosa
12 Whisper SFR Phase 1 Mon 2/11/19 Tue 10/8/19 Richard Reynosa
13 La Cima Phase 1 Section 2 Mon 3/18/19 Fri 9/13/19 Richard Reynosa
14 View on the Square Mon 3/25/19 Thu 12/19/19 Richard Reynosa
15 Cottonwood Creek Phase 3 Section Mon 4/1/19 Fri 9/27/19 Richard Reynosa
16 Blanco Riverwalk PICP Mon 4/1/19 Wed 8/28/19 Richard Reynosa
17 Cheatham St Flats PICP Mon 4/15/19 Fri 10/11/19 Richard Reynosa
18 Hays County Public Safety Building Mon 4/29/19 Fri 10/25/19 Richard Reynosa
19 Concho Commons Wed 5/1/19 Sat 1/25/20 Richard Reynosa
20 McCarty Commons - DR Horton Offic Wed 5/1/19 Thu 12/26/19 Richard Reynosa
21 Millbrook Park 1A Wed 5/1/19 Fri 9/27/19 Richard Reynosa
22 Katerra PICP Wed 5/1/19 Sun 10/27/19 Richard Reynosa
23 Mission Trails at El Camino Real Wed 5/1/19 Wed 8/28/19 Richard Reynosa
24 Investcor Memory Care Wed 5/1/19 Wed 8/28/19 Richard Reynosa
25 1433 N IH 35 PICP Sat 6/1/19 Sat 9/28/19 Richard Reynosa
26 Kissing Tree 5B Villas Section1 Sat 6/1/19 Wed 11/27/19 Richard Reynosa
27 Trace El Rio Street Sat 6/1/19 Wed 11/27/19 Richard Reynosa
28 Rattler Road Center Mon 6/3/19 Sun 12/29/19 Richard Reynosa
29 Northgate Center Mon 6/3/19 Fri 11/29/19 Richard Reynosa
30 Toyota Waterline Extension Mon 6/3/19 Mon 9/30/19 Richard Reynosa
31 La Cima Phase 2 Section 1 Mon 6/3/19 Sun 12/29/19 Richard Reynosa
32 Gas Lamp - Centerpark Unit 1 Mon 7/1/19 Fri 12/27/19 Richard Reynosa
33 Civic Center Loop Wastewater Mon 7/1/19 Sun 1/26/20 Richard Reynosa
34 116 Holland St Mon 7/1/19 Thu 11/28/19 Richard Reynosa
35 Park Court - Services, WQ Mon 7/1/19 Sat 9/28/19 Richard Reynosa
36 Cottonwood Creek Phase 3 - 

Monterrey Oak Ext
Mon 7/1/19 Fri 12/27/19 Richard Reynosa

37 Kissing Tree Phase 3E Mon 7/1/19 Fri 12/27/19 Richard Reynosa
38 Millbrook Park 1B Mon 7/1/19 Fri 12/27/19 Richard Reynosa
39 Blanco Vista Tract K-2A Mon 7/1/19 Fri 12/27/19 Richard Reynosa
40 Cottonwood Creek Phase 3 Section Mon 7/1/19 Fri 12/27/19 Richard Reynosa
41 Cottonwood Creek Phase 3 Section 4 Mon 7/1/19 Fri 12/27/19 Richard Reynosa
42 Kissing Tree Phase 2A Mon 7/1/19 Wed 11/27/19 Richard Reynosa
43 Sunset Oaks Section 1, Phase 1 Mon 7/1/19 Sun 1/26/20 Richard Reynosa
44 Hunter Road Traffic Signal - Kissing

Tree
Mon 7/1/19 Wed 11/27/19 Richard Reynosa

45 Cottonwood Creek Phase 3 Section Mon 7/1/19 Fri 12/27/19 Richard Reynosa
46 Blanco Vista Tract M-1 Mon 7/1/19 Fri 12/27/19 Richard Reynosa
47 Trace WW Ext Mon 7/1/19 Wed 11/27/19 Richard Reynosa
48 Mulberry Meadows RV Resort Thu 8/1/19 Wed 2/26/20 Richard Reynosa
49 Halcyon Tapestry Living Thu 8/1/19 Thu 11/28/19 Richard Reynosa
50 Park 22 PICP Thu 8/1/19 Tue 10/29/19 Richard Reynosa

110 348 N.LBJ WW Main/Oakridge Lift Statio Fri 11/1/13 Mon 9/2/19 Shaun Condor
1 348 Preliminary Phase Fri 11/1/13 Thu 5/22/14 Shaun Condor
10 348 Design Phase Sat 3/1/14 Fri 4/22/16 Shaun Condor
40 348 Bid Phase Sat 4/23/16 Wed 8/17/16 Shaun Condor
49 348 Construction Phase Thu 8/18/16 Sun 5/5/19 Shaun Condor
51 348 Closeout Phase Mon 5/6/19 Mon 9/2/19 Shaun Condor
98 482 Reclaimed Water System 

Expansion Project
Mon 4/3/17 Fri 5/24/19 Rey Garcia

1 482 Bid Phase Mon 4/3/17 Sat 7/1/17 Rey Garcia
3 482 Construction Phase Wed 7/5/17 Thu 5/2/19 Rey Garcia
8 482 Closeout Phase Fri 5/3/19 Fri 5/24/19 Rey Garcia
69 453 Wastewater System Planning Thu 6/15/17 Fri 8/9/19 Kirk Abbott
1 453 Preliminary Phase Thu 6/15/17 Fri 8/4/17 Kirk Abbott
4 453 Study Phase Mon 9/25/17 Mon 12/17/18 Kirk Abbott
10 453 CCN Work (Public Services Mon 10/9/17 Fri 8/9/19 Kirk Abbott
52 685 Purgatory Storm System Model Thu 10/12/17 Fri 10/11/19 John Espinoza
1 685 Professional Services Contract Thu 10/12/17 Thu 12/21/17 John Espinoza
5 685 Storm Drain Study Fri 12/22/17 Fri 10/11/19 John Espinoza
39 FY140 Stormwater Utility Rate Study Mon 1/8/18 Thu 1/2/20 John Espinoza
1 FY140 Preliminary Phase Mon 1/8/18 Thu 2/8/18 John Espinoza
5 FY140 Analysis Phase Fri 2/9/18 Thu 1/2/20 John Espinoza
67 FY129 City Park Biofiltration Pond Mon 3/6/17 Fri 7/26/19 Rey Garcia
1 FY129 Design Phase Mon 3/6/17 Sat 8/5/17 Rey Garcia
9 FY129 Bid Phase Sun 8/6/17 Mon 2/12/18 Rey Garcia
18 FY129 Construction Phase Tue 2/13/18 Fri 4/19/19 Rey Garcia
24 FY129 Closeout Phase Sat 4/20/19 Fri 7/26/19 Rey Garcia
61 644 Sunset Acres Subdivision Study Mon 7/3/17 Wed 10/30/19 Rohit Vij
1 644 Preliminary Phase Mon 7/3/17 Thu 4/5/18 Rohit Vij
14 644 Design Phase Fri 4/6/18 Wed 10/30/19 Rohit Vij

101 27 Cheatham St WL Bore Imps Mon 8/17/15 Sat 4/27/19 Kirk Abbott
1 27 Preliminary Phase Mon 8/17/15 Tue 2/9/16 Kirk Abbott
14 27 Design Phase Wed 2/10/16 Mon 4/2/18 Kirk Abbott
57 27 Bid Phase Mon 1/15/18 Tue 4/17/18 Kirk Abbott
67 27 Construction Phase Wed 4/18/18 Mon 10/29/18 Kirk Abbott
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Reclaimed Water System Expansion Project

Wastewater System Planning

Purgatory Storm System Model
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City Park Biofiltration Pond

Sunset Acres Subdivision Study

Cheatham St WL Bore Imps
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ID Proj # Task Name Start Finish PM

69 27 Closeout Phase Tue 10/30/18 Sat 4/27/19 Kirk Abbott
42 635 Flood Emergency Warning System Wed 1/3/18 Fri 5/1/20 John Espinoza
1 635 Preliminary Phase Wed 1/3/18 Tue 4/17/18 John Espinoza

13 635 Design Phase Wed 4/25/18 Fri 5/1/20 John Espinoza
97 557 CM Allen Sat 1/2/16 Sun 1/19/20 Greg Schwarz
1 557 Design Phase Sat 1/2/16 Tue 5/8/18 Greg Schwarz

40 557 Utility Relocation Wed 8/31/16 Mon 4/30/18 Greg Schwarz
63 557 Bid Phase Wed 5/9/18 Thu 7/19/18 Greg Schwarz
73 557 Construction Phase Fri 7/20/18 Fri 11/15/19 Greg Schwarz
75 557 Closeout Phase Sat 11/16/19 Sun 1/19/20 Greg Schwarz
93 597 Coers Drive Imps Tue 7/14/15 Sun 9/13/20 Shaun Condor
1 597 Preliminary Phase Tue 7/14/15 Thu 3/10/16 Shaun Condor

13 597 Design Phase Fri 3/11/16 Sat 3/17/18 Shaun Condor
59 597 Utility Relocation Sat 7/9/16 Tue 4/10/18 Shaun Condor
75 597 Bid Phase Sun 3/18/18 Sun 8/5/18 Shaun Condor
85 597 Construction Phase Mon 8/6/18 Thu 4/16/20 Shaun Condor
87 597 Closeout Phase Fri 4/17/20 Sun 9/13/20 Shaun Condor
115 281 Victory Gardens Subdivision Mon 3/25/13 Sun 3/7/21 Rey Garcia

1 281 Design Phase Mon 3/25/13 Sat 2/10/18 Rey Garcia
23 281 Bid Phase (Subdivision) Sun 2/11/18 Sun 8/5/18 Rey Garcia
32 281 Construction Mon 8/6/18 Tue 9/8/20 Rey Garcia
35 281 Closeout Phase Wed 9/9/20 Sun 3/7/21 Rey Garcia
58 FY126 Railroad Chicane Tue 8/15/17 Fri 6/28/19 Rey Garcia
1 FY126 Design Phase Tue 8/15/17 Fri 12/29/17 Rey Garcia
7 FY126 Bid Phase Sat 12/30/17 Sun 9/30/18 Rey Garcia

15 FY126 Construction Phase Mon 10/1/18 Tue 5/7/19 Rey Garcia
20 FY126 Closeout Phase Tue 5/7/19 Fri 6/28/19 Rey Garcia
95 587 Bishop Sidewalk Thu 10/1/15 Thu 8/26/21 Shaun Condor
1 587 Preliminary Phase Thu 10/1/15 Sun 1/3/16 Shaun Condor

13 587 Design Phase Mon 11/23/15 Tue 5/1/18 Shaun Condor
71 587 Utility Relocation Sat 7/9/16 Tue 5/15/18 Shaun Condor
93 587 Bid Phase Wed 5/2/18 Sun 9/30/18 Shaun Condor
103 587 Construction Phase Mon 10/1/18 Mon 3/29/21 Shaun Condor
107 587 Closeout Phase Tue 3/30/21 Thu 8/26/21 Shaun Condor
109 207 SSES EARZ Repairs Mon 1/2/12 Mon 6/8/20 Kirk Abbott

1 207 Preliminary Phase Mon 1/2/12 Thu 6/5/14 Kirk Abbott
13 207 Design Phase Thu 8/27/15 Fri 6/22/18 Kirk Abbott
50 207 Bid Phase Mon 6/25/18 Mon 10/1/18 Kirk Abbott
60 207 Construction Phase Tue 10/2/18 Tue 10/29/19 Kirk Abbott
62 207 Closeout Phase Wed 10/30/19 Mon 6/8/20 Kirk Abbott
68 112 Airport Master Plan Thu 3/30/17 Tue 3/24/20 Kirk Abbott
1 112 Preliminary Phase Thu 3/30/17 Fri 10/5/18 Kirk Abbott

12 112 Design Phase Sat 10/6/18 Mon 2/3/20 Kirk Abbott
25 112 Close Out Tue 2/4/20 Tue 3/24/20 Kirk Abbott
63 482 Reclaimed Water Elevated Storage T Wed 6/28/17 Fri 11/15/19 Rey Garcia
1 482 Design Phase Wed 6/28/17 Sat 4/28/18 Rey Garcia
4 482 Bid Phase Sun 4/29/18 Sat 10/6/18 Rey Garcia

12 482 Construction Phase Sun 10/7/18 Sun 9/1/19 Rey Garcia
15 482 Closeout Phase Mon 9/2/19 Fri 11/15/19 Rey Garcia
55 FY139 Sessom Water main Repair Mon 11/13/17 Wed 8/28/19 Kirk Abbott
1 FY139 Preliminary Phase Mon 11/13/17 Sun 2/4/18 Kirk Abbott

10 FY139 Design Phase Mon 2/5/18 Wed 12/5/18 Kirk Abbott
44 FY139 Bid Phase (Change Order Award) Wed 11/7/18 Mon 12/24/18 Kirk Abbott
51 FY139 Construction Phase Thu 12/20/18 Sun 3/31/19 Kirk Abbott
53 FY139 Closeout Phase Mon 4/1/19 Wed 8/28/19 Kirk Abbott
96 539 Mill Street Fri 4/17/15 Tue 3/17/20 Rohit Vij
1 539 Preliminary Phase Fri 4/17/15 Fri 1/8/16 Rohit Vij

13 539 Design Phase Sat 1/9/16 Fri 9/14/18 Rohit Vij
43 539 Utility Relocation Wed 10/4/17 Sat 8/18/18 Rohit Vij
49 539 Bid Phase Sun 8/19/18 Thu 12/20/18 Rohit Vij
59 539 Construction Phase Fri 12/21/18 Fri 11/15/19 Rohit Vij
61 539 Closeout Phase Sat 11/16/19 Tue 3/17/20 Rohit Vij
92 592 Primrose Way Water Mon 8/8/16 Fri 10/4/19 Shaun Condor
1 592 Preliminary Phase Mon 8/8/16 Sun 6/18/17 Shaun Condor

13 592 Design Phase Fri 1/27/17 Sat 8/4/18 Shaun Condor
40 592 Bid Phase Sun 8/5/18 Mon 1/7/19 Shaun Condor
50 592 Construction Phase Tue 1/8/19 Tue 5/7/19 Shaun Condor
52 592 Closeout Phase Wed 5/8/19 Fri 10/4/19 Shaun Condor
99 535 Posey Road Bridge Utilities Mon 2/22/16 Wed 8/19/20 Rohit Vij
1 535 Design Phase Mon 2/22/16 Thu 5/10/18 Rohit Vij

26 535 Bid Phase Fri 5/11/18 Tue 1/22/19 Rohit Vij
36 535 Construction Phase Wed 1/23/19 Fri 6/5/20 Rohit Vij
39 535 Closeout Phase Sat 6/6/20 Wed 8/19/20 Rohit Vij
83 628 Travis St Heritage Drainage Outfall Mon 8/1/16 Thu 2/27/20 Richard Reynosa
1 628 Design Phase Mon 8/1/16 Thu 9/20/18 Richard Reynosa

58 628 Bid Phase Fri 9/21/18 Mon 3/4/19 Richard Reynosa
68 628 Construction Phase Tue 3/5/19 Sat 11/9/19 Richard Reynosa
70 628 Closeout Phase Tue 10/1/19 Thu 2/27/20 Richard Reynosa
36 636 Aquarena Sp Waterline Repair Mon 2/5/18 Fri 2/7/20 Kirk Abbott
1 636 Preliminary Phase Mon 2/5/18 Wed 5/30/18 Kirk Abbott

12 636 Design Phase Fri 6/1/18 Wed 1/30/19 Kirk Abbott
39 636 Bid Phase -Council Award via BuyBo Thu 1/31/19 Mon 5/13/19 Kirk Abbott
50 636 Construction Phase Tue 5/14/19 Tue 9/10/19 Kirk Abbott
52 636 Closeout Phase Wed 9/11/19 Fri 2/7/20 Kirk Abbott
112 18 Cottonwood Creek 24-in Waterline Thu 11/1/12 Mon 7/20/20 Richard Reynosa

1 18 RFQ Thu 11/1/12 Fri 1/17/14 Richard Reynosa
11 18 Design Phase Sat 1/18/14 Sun 2/17/19 Richard Reynosa
42 18 Bid Phase Mon 2/18/19 Sun 7/21/19 Richard Reynosa
51 18 Construction Phase Mon 7/22/19 Wed 12/18/19 Richard Reynosa
53 18 Closeout Phase Tue 12/24/19 Mon 7/20/20 Richard Reynosa
65 9 Airport - Hanger Development Tue 7/21/15 Sun 5/31/20 Kirk Abbott
1 9 Preliminary Phase Tue 7/21/15 Fri 9/29/17 Kirk Abbott

12 9 Design Phase Fri 9/29/17 Fri 2/1/19 Kirk Abbott
22 9 Bid Phase - TxDOT Sat 2/2/19 Mon 8/5/19 Kirk Abbott
31 9 Construction Phase Tue 8/6/19 Sat 2/1/20 Kirk Abbott
33 9 Closeout Phase Sun 2/2/20 Sun 5/31/20 Kirk Abbott

Flood Emergency Warning System

CM Allen

Coers Drive Imps

Victory Gardens Subdivision

Railroad Chicane

Bishop Sidewalk

SSES EARZ Repairs

Airport Master Plan

Reclaimed Water Elevated Storage Tank

Sessom Water main Repair

Mill Street

Primrose Way Water

Posey Road Bridge Utilities

Travis St Heritage Drainage Outfall

Aquarena Sp Waterline Repair

Cottonwood Creek 24-in Waterline

Airport - Hanger Development
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ID Proj # Task Name Start Finish PM

26 638 Surface Water Treatment Plant 
Short Term Imps

Wed 12/6/17 Sat 2/8/20 John Espinoza

1 638 Preliminary Phase Wed 12/6/17 Tue 12/19/17 John Espinoza
4 638 Design Phase Wed 12/20/17 Wed 4/10/19 John Espinoza

15 638 Bid Phase Thu 4/11/19 Mon 9/30/19 John Espinoza
26 638 Construction Phase Tue 10/1/19 Thu 12/12/19 John Espinoza
28 638 Closeout Phase Fri 12/13/19 Sat 2/8/20 John Espinoza
62 482 Reclaimed Water Pump Station Upgr Wed 6/28/17 Sun 6/28/20 Rey Garcia
1 482 Design Phase Wed 6/28/17 Sat 4/13/19 Rey Garcia
5 482 Bid Phase Sun 4/14/19 Thu 10/17/19 Rey Garcia

14 482 Construction Phase Fri 10/18/19 Tue 4/14/20 Rey Garcia
16 482 Closeout Phase Wed 4/15/20 Sun 6/28/20 Rey Garcia
103 255 William Pettus Drainage Mon 5/15/17 Fri 5/22/20 Greg Schwarz

1 255 Preliminary Phase Mon 5/15/17 Sun 9/3/17 Greg Schwarz
13 255 Design Phase Mon 9/4/17 Fri 11/30/18 Greg Schwarz
37 255 Bid Phase Sun 9/15/19 Mon 12/9/19 Greg Schwarz
47 255 Construction Phase Tue 12/10/19 Sun 3/8/20 Greg Schwarz
49 255 Closeout Phase Mon 3/9/20 Fri 5/22/20 Greg Schwarz
7 741 ARWA Delivery Imp schedule Fri 2/1/19 Tue 6/15/21 Laurie Moyer
1 741 Water Master Plan Update Fri 2/1/19 Mon 9/9/19 Laurie Moyer
8 741 Preliminary Engineering Fri 2/1/19 Mon 6/10/19 Laurie Moyer

14 741 Final Design Mon 6/3/19 Fri 11/29/19 Laurie Moyer
19 741 Bidding Phase Wed 1/1/20 Tue 3/31/20 Laurie Moyer
21 741 Construction Phase Wed 4/1/20 Tue 6/15/21 Laurie Moyer
49 27 Blanco River WL Bore Imps Mon 8/17/15 Fri 10/23/20 Kirk Abbott
1 27 Preliminary Phase Mon 8/17/15 Tue 2/9/16 Kirk Abbott

14 27 Design Phase Wed 2/10/16 Fri 11/1/19 Kirk Abbott
56 27 Bid Phase Thu 9/19/19 Mon 1/27/20 Kirk Abbott
67 27 Construction Phase Tue 1/28/20 Tue 5/26/20 Kirk Abbott
69 27 Closeout Phase Wed 5/27/20 Fri 10/23/20 Kirk Abbott
113 90 Hopkins Bishop to Moore Thu 5/1/14 Wed 12/22/21 Richard Reynosa

1 90 Preliminary Phase Thu 5/1/14 Sun 3/29/15 Richard Reynosa
13 90 Design Phase Sat 1/17/15 Mon 8/5/19 Richard Reynosa
123 90 Bid Phase Tue 8/6/19 Tue 1/7/20 Richard Reynosa
134 90 Construction Phase Wed 1/8/20 Sun 7/25/21 Richard Reynosa
136 90 Closeout Phase Mon 7/26/21 Wed 12/22/21 Richard Reynosa
91 166 Red Sky Water Imps Fri 9/1/17 Sun 11/29/20 Shaun Condor
1 166 Preliminary Phase Fri 9/1/17 Thu 7/5/18 Shaun Condor

13 166 Design Phase Wed 4/4/18 Mon 8/26/19 Shaun Condor
64 166 Bid Phase Tue 8/27/19 Thu 1/9/20 Shaun Condor
74 166 Construction Phase Fri 1/10/20 Thu 7/2/20 Shaun Condor
76 166 Closeout Phase Fri 7/3/20 Sun 11/29/20 Shaun Condor
60 634 WW Drive Hunter Rd Intersection Im Mon 3/6/17 Mon 6/29/20 Rohit Vij
1 634 Preliminary Phase Mon 3/6/17 Thu 9/14/17 Rohit Vij

14 634 Design Phase Fri 9/15/17 Mon 10/21/19 Rohit Vij
91 634 Bid Phase Tue 10/22/19 Wed 2/5/20 Rohit Vij
101 634 Construction Phase Thu 2/6/20 Tue 5/5/20 Rohit Vij
103 634 Closeout Phase Wed 5/6/20 Mon 6/29/20 Rohit Vij
23 477 Guadalupe Street Imps Grove to 

University Ph 1
Mon 12/4/17 Thu 9/24/20 Rohit Vij

1 477 Preliminary Phase Mon 12/4/17 Tue 6/12/18 Rohit Vij
12 477 Design Phase Wed 6/13/18 Sat 12/7/19 Rohit Vij
62 477 Bid Phase Sun 9/29/19 Tue 1/28/20 Rohit Vij
72 477 Construction Phase Wed 1/29/20 Mon 4/27/20 Rohit Vij
74 477 Closeout Phase Tue 4/28/20 Thu 9/24/20 Rohit Vij
106 111 Main Lift Station Force Main Thu 2/21/19 Sun 3/7/21 Rey Garcia

1 111 Design Phase Thu 2/21/19 Sun 10/13/19 Rey Garcia
11 111 Bid Phase Mon 10/14/19 Tue 2/11/20 Rey Garcia
20 111 Construction Phase Wed 2/12/20 Thu 10/8/20 Rey Garcia
22 111 Closeout Phase Fri 10/9/20 Sun 3/7/21 Rey Garcia
77 524 Airport - Taxiway System, Ramp 

Rehab, Drainage MP
Mon 5/22/17 Thu 8/19/21 Kirk Abbott

1 524 Preliminary Phase Mon 5/22/17 Tue 10/30/18 Kirk Abbott
13 524 Design Phase Wed 10/31/18 Thu 11/21/19 Kirk Abbott
37 524 Bid Phase - TxDOT Procurement 

Process. Assumes Discret. Fund 
Fri 11/22/19 Fri 3/27/20 Kirk Abbott

47 524 Construction (Phase 1) Sat 3/28/20 Mon 3/22/21 Kirk Abbott
50 524 Closeout Phase Thu 9/24/20 Thu 8/19/21 Kirk Abbott
31 142 Old Bastrop Water (Rattler to Center Fri 11/17/17 Mon 6/28/21 Shaun Condor
1 142 Preliminary Phase Fri 11/17/17 Mon 4/30/18 Shaun Condor

13 142 Design Phase Tue 5/1/18 Thu 1/23/20 Shaun Condor
60 142 Bid Phase Fri 1/24/20 Wed 4/29/20 Shaun Condor
68 142 Construction Phase Thu 4/30/20 Fri 1/29/21 Shaun Condor
70 142 Closeout Phase Sat 1/30/21 Mon 6/28/21 Shaun Condor
12 207 SSES - Analysis, Study Mon 1/13/20 Sat 8/6/22 Kirk Abbott
1 207 Preliminary Phase Mon 1/13/20 Mon 5/11/20 Kirk Abbott

13 207 Design Phase Tue 5/12/20 Wed 3/9/22 Kirk Abbott
33 207 Closeout Phase Thu 3/10/22 Sat 8/6/22 Kirk Abbott
78 36 Uhland Road Improvements Tue 11/15/16 Tue 3/8/22 Jacque Thomas
1 36 Preliminary Phase Tue 11/15/16 Fri 9/8/17 Jacque Thomas

14 36 Design Phase Mon 9/25/17 Sat 3/14/20 Jacque Thomas
73 36 Utility Relocations Wed 3/7/18 Wed 8/12/20 Jacque Thomas
100 36 Bid Phase Fri 1/17/20 Sun 5/17/20 Jacque Thomas
111 36 Construction Phase Mon 5/18/20 Mon 11/8/21 Jacque Thomas
118 36 Closeout Phase Tue 11/9/21 Tue 3/8/22 Jacque Thomas
48 430 Staples Road 12in Water Fri 11/17/17 Tue 3/9/21 Shaun Condor
1 430 Preliminary Phase Fri 11/17/17 Tue 5/29/18 Shaun Condor

13 430 Design Phase Fri 10/19/18 Sat 5/23/20 Shaun Condor
70 430 Bid Phase Thu 2/27/20 Thu 6/11/20 Shaun Condor
79 430 Construction Phase Sun 5/24/20 Sat 10/10/20 Shaun Condor
83 430 Closeout Phase Sat 10/10/20 Tue 3/9/21 Shaun Condor
89 617 Blanco Gardens Drainage Thu 6/1/17 Thu 12/1/22 Jacque Thomas
1 617 Preliminary Phase Thu 6/1/17 Thu 12/7/17 Jacque Thomas
6 617 Design Fri 12/8/17 Sun 5/24/20 Jacque Thomas

28 617 Bid Phase Tue 3/10/20 Sat 7/4/20 Jacque Thomas
35 617 Construction Phase Fri 6/5/20 Mon 7/4/22 Jacque Thomas
37 617 Closeout Phase Tue 7/5/22 Thu 12/1/22 Jacque Thomas

Surface Water Treatment Plant Short Term Imps

Reclaimed Water Pump Station Upgrades

William Pettus Drainage

ARWA Delivery Imp schedule

Blanco River WL Bore Imps

Hopkins Bishop t

Red Sky Water Imps

WW Drive Hunter Rd Intersection Imp

Guadalupe Street Imps Grove to University Ph 1

Main Lift Station Force Main

Airport - Taxiway System, Ramp Rehab, Drainage MP

Old Bastrop Water (Rattler to Centerpoint)

Staples Road 12in Water
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104 546 West Purgatory Creek 18 in WW Mon 4/1/19 Sun 11/14/21 Rey Garcia
1 546 Design Phase Mon 4/1/19 Thu 1/30/20 Rey Garcia

33 546 Bid Phase Fri 1/31/20 Mon 6/22/20 Rey Garcia
44 546 Construction Phase Tue 6/23/20 Thu 6/17/21 Rey Garcia
46 546 Closeout Phase Fri 6/18/21 Sun 11/14/21 Rey Garcia
64 406 River Road Pavement and Bank 

Stabilization
Mon 9/1/14 Fri 2/5/21 Rey Garcia

1 406 Preliminary Phase Mon 9/1/14 Thu 11/12/15 Rey Garcia
13 406 Design Phase Thu 9/14/17 Mon 12/16/19 Rey Garcia
17 406 Bid Phase Tue 12/17/19 Thu 6/25/20 Rey Garcia
25 406 Construction Phase Thu 6/25/20 Fri 10/23/20 Rey Garcia
27 406 Closeout Phase Sat 10/24/20 Fri 2/5/21 Rey Garcia
74 105 Leah Drive Tue 1/10/17 Tue 6/8/21 Rohit Vij
1 105 Preliminary Phase Tue 1/10/17 Sat 3/30/19 Rohit Vij

21 105 Design Phase Sun 3/31/19 Tue 3/10/20 Rohit Vij
88 105 Utility Relocation Sun 8/25/19 Tue 11/26/19 Rohit Vij
94 105 Bid Phase Wed 3/11/20 Mon 7/13/20 Rohit Vij
104 105 Construction Phase Tue 7/14/20 Sat 1/9/21 Rohit Vij
106 105 Closeout Phase Sun 1/10/21 Tue 6/8/21 Rohit Vij
66 358 Downtown SmartCode Water 

Quality Plan Implementation
Wed 3/19/14 Sun 12/12/21 Rey Garcia

1 358 Preliminary Phase Wed 3/19/14 Thu 5/8/14 Rey Garcia
5 358 Design Phase Fri 5/9/14 Fri 4/16/21 Rey Garcia

26 358 Bid Phase Sat 4/17/21 Thu 7/15/21 Rey Garcia
28 358 Construction Phase Fri 7/16/21 Fri 11/12/21 Rey Garcia
30 358 Closeout Phase Sat 11/13/21 Sun 12/12/21 Rey Garcia
35 425 Care Inn LS 5 Rehab Mon 11/5/18 Fri 1/15/21 Kirk Abbott
1 425 Preliminary Phase Mon 11/5/18 Fri 7/12/19 Kirk Abbott

13 425 Design Phase Sat 7/13/19 Sat 3/28/20 Kirk Abbott
24 425 Bid Phase Sun 3/29/20 Tue 8/4/20 Kirk Abbott
35 425 Construction Phase Wed 8/5/20 Sat 10/3/20 Kirk Abbott
37 425 Closeout Phase Sun 10/4/20 Fri 1/15/21 Kirk Abbott
51 643 Lift Station 28 Rehab - Hills of Hays Mon 11/5/18 Fri 1/15/21 Kirk Abbott
1 643 Preliminary Phase Mon 11/5/18 Fri 7/12/19 Kirk Abbott

13 643 Design Phase Sat 7/13/19 Sat 3/28/20 Kirk Abbott
24 643 Bid Phase Sun 3/29/20 Tue 8/4/20 Kirk Abbott
35 643 Construction Phase Wed 8/5/20 Sat 10/3/20 Kirk Abbott
37 643 Closeout Phase Sun 10/4/20 Fri 1/15/21 Kirk Abbott
59 711 Asset Management System Develop Mon 9/2/19 Thu 9/2/21 Kirk Abbott
1 711 Preliminary Phase Mon 9/2/19 Sat 8/8/20 Kirk Abbott

20 711 Design Phase Sun 8/9/20 Tue 8/3/21 Kirk Abbott
30 711 Closeout Phase Wed 8/4/21 Thu 9/2/21 Kirk Abbott
105 480 Hopkins Sidewalk Widening CM 

Allen to Thorpe
Mon 11/10/14 Fri 9/17/21 Shaun Condor

1 480 Preliminary Phase Mon 11/10/14 Thu 1/18/18 Shaun Condor
39 480 Design Phase Fri 1/5/18 Sat 4/18/20 Shaun Condor
75 480 Bid Phase Sun 4/19/20 Sat 9/12/20 Shaun Condor
86 480 Utility Relocation Fri 4/5/19 Sun 5/5/19 Shaun Condor
89 480 Construction Phase Sun 9/13/20 Tue 4/20/21 Shaun Condor
91 480 Closeout Phase Wed 4/21/21 Fri 9/17/21 Shaun Condor
4 729 Posey Road Wastewater Extension Sat 9/1/18 Sun 3/13/22 Richard Reynosa
1 729 Preliminary Phase Sat 9/1/18 Fri 10/25/19 Richard Reynosa
9 729 Design Phase Sat 10/26/19 Mon 10/19/20 Richard Reynosa

22 729 Construction Phase Tue 10/20/20 Thu 10/14/21 Richard Reynosa
24 729 Closeout Phase Fri 10/15/21 Sun 3/13/22 Richard Reynosa
102 419 Sessom Drainage Imps at Academy Sun 3/27/16 Sat 9/25/21 Rohit Vij

1 419 Preliminary Phase Sun 3/27/16 Sun 6/4/17 Rohit Vij
11 419 Design Phase Mon 6/5/17 Mon 6/29/20 Rohit Vij
70 419 Bid Phase Tue 6/30/20 Fri 10/30/20 Rohit Vij
79 419 Construction Phase Sat 10/31/20 Tue 7/27/21 Rohit Vij
81 419 Closeout Phase Wed 7/28/21 Sat 9/25/21 Rohit Vij
88 623 Midtown Stormwater Wed 9/13/17 Sun 4/10/22 Jacque Thomas
1 623 Preliminary Phase Wed 9/13/17 Wed 2/7/18 Jacque Thomas

13 623 Design Phase Thu 2/8/18 Wed 6/17/20 Jacque Thomas
87 623 Utility Relocation Wed 8/21/19 Sun 11/1/20 Jacque Thomas
118 623 Bid Phase Thu 6/18/20 Mon 11/16/20 Jacque Thomas
128 623 Construction Phase Tue 11/17/20 Thu 11/11/21 Jacque Thomas
130 623 Closeout Phase Fri 11/12/21 Sun 4/10/22 Jacque Thomas
80 521 Sessom Creek Bank Stabilization & 

WW from NLBJ to Canyon Road
Fri 1/6/17 Wed 1/19/22 Shaun Condor

1 521 Preliminary Phase Fri 1/6/17 Mon 9/4/17 Shaun Condor
14 521 Design Phase Thu 6/22/17 Sat 7/18/20 Shaun Condor
88 521 Bid Phase Sun 7/19/20 Wed 11/25/20 Shaun Condor
98 521 Construction Phase Thu 11/26/20 Sun 8/22/21 Shaun Condor
100 521 Closeout Phase Mon 8/23/21 Wed 1/19/22 Shaun Condor

5 59 East IH 35 WW Oversize Wed 5/1/19 Sat 5/14/22 Richard Reynosa
1 59 Preliminary Phase Wed 5/1/19 Thu 12/26/19 Richard Reynosa
9 59 Design Phase Fri 12/27/19 Sun 12/20/20 Richard Reynosa

22 59 Construction Phase Mon 12/21/20 Wed 12/15/21 Richard Reynosa
24 59 Closeout Phase Thu 12/16/21 Sat 5/14/22 Richard Reynosa
54 642 Lift Station 14 Rehab - River Rd. Tue 11/5/19 Wed 6/9/21 Kirk Abbott
1 642 Preliminary Phase Tue 11/5/19 Thu 5/14/20 Kirk Abbott

11 642 Design Phase Fri 5/15/20 Tue 9/1/20 Kirk Abbott
19 642 Bid Phase (possibly just Buyboard) Wed 9/2/20 Sun 12/27/20 Kirk Abbott
30 642 Construction Phase Mon 12/28/20 Thu 2/25/21 Kirk Abbott
32 642 Closeout Phase Fri 2/26/21 Wed 6/9/21 Kirk Abbott
86 582 E Aquarena Springs Drive Reconstru Mon 5/8/17 Tue 11/23/21 Rohit Vij
1 582 Preliminary Phase Mon 5/8/17 Thu 12/20/18 Rohit Vij

13 582 Design Phase Fri 12/21/18 Wed 7/1/20 Rohit Vij
107 582 Utility Relocation Sat 12/14/19 Sun 12/13/20 Rohit Vij
135 582 Bid Phase Thu 7/2/20 Mon 12/28/20 Rohit Vij
145 582 Construction Phase Tue 12/29/20 Sat 6/26/21 Rohit Vij
147 582 Closeout Phase Sun 6/27/21 Tue 11/23/21 Rohit Vij
13 733 Midway Wastewater Imp Mon 4/1/19 Sun 10/31/21 Kirk Abbott
1 733 Preliminary Phase Mon 4/1/19 Tue 10/8/19 Kirk Abbott

14 733 Design Phase Wed 10/9/19 Mon 9/7/20 Kirk Abbott
64 733 Bid Phase Tue 9/8/20 Wed 2/3/21 Kirk Abbott

West Purgatory Creek 18 in WW

River Road Pavement and Bank Stabilization

Leah Drive

Downtown SmartCode

Care Inn LS 5 Rehab

Lift Station 28 Rehab - Hills of Hays

Asset Management System Development

Hopkins Sidewalk Widening CM Allen to Thorpe

Sessom Drainage Imps at Academy

Sess

Lift Station 14 Rehab - River Rd. 

E Aquarena Springs Drive Rec

Midway Wastewater Imp
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75 733 Construction Phase Thu 2/4/21 Thu 6/3/21 Kirk Abbott
77 733 Closeout Phase Fri 6/4/21 Sun 10/31/21 Kirk Abbott
20 718 Quiet Zones - Uhland Rd. Mon 1/28/19 Thu 8/4/22 Rey Garcia
1 718 Design Phase Mon 1/28/19 Fri 2/5/21 Rey Garcia
7 718 Construction Phase Sat 2/6/21 Sat 2/5/22 Rey Garcia
9 718 Notice of Establishment Sun 2/6/22 Thu 8/4/22 Rey Garcia

44 681 Hills of Hays Drainage Mon 2/19/18 Mon 3/7/22 John Espinoza
1 681 Preliminary Phase Mon 2/19/18 Mon 7/9/18 John Espinoza

13 681 Design Phase Thu 5/31/18 Mon 8/24/20 John Espinoza
76 681 Utility Relocation Mon 9/30/19 Thu 1/21/21 John Espinoza
107 681 Bid Phase Tue 8/25/20 Fri 2/5/21 John Espinoza
118 681 Construction Phase Sat 2/6/21 Thu 12/2/21 John Espinoza
120 681 Closeout Phase Fri 12/3/21 Mon 3/7/22 John Espinoza
90 555 Highway 80 LS and 10-inch FM Tue 5/1/18 Wed 7/20/22 Richard Reynosa
1 555 Preliminary Phase Tue 5/1/18 Sat 10/12/19 Richard Reynosa

12 555 Design Phase Tue 7/16/19 Fri 10/23/20 Richard Reynosa
56 555 Bid Phase Sat 10/24/20 Thu 2/25/21 Richard Reynosa
66 555 Construction Phase Fri 2/26/21 Sun 2/20/22 Richard Reynosa
68 555 Closeout Phase Mon 2/21/22 Wed 7/20/22 Richard Reynosa
30 633 Blanco Riverine Thu 9/21/17 Mon 12/19/22 Jacque Thomas
1 633 Preliminary Phase Thu 9/21/17 Sat 6/9/18 Jacque Thomas

13 633 Design Phase Wed 4/4/18 Sat 10/24/20 Jacque Thomas
80 633 Utility Relocation Sat 4/13/19 Mon 12/21/20 Jacque Thomas
111 633 Bid Phase Sun 10/25/20 Wed 3/3/21 Jacque Thomas
121 633 Construction Phase Thu 3/4/21 Fri 7/22/22 Jacque Thomas
123 633 Closeout Phase Sat 7/23/22 Mon 12/19/22 Jacque Thomas
56 682 Midtown Stormwater Ph 2 Wed 9/13/17 Tue 8/2/22 Jacque Thomas
1 682 Preliminary Phase Wed 9/13/17 Wed 2/7/18 Jacque Thomas

13 682 Design Phase Thu 2/8/18 Wed 2/19/20 Jacque Thomas
87 682 Utility Relocation Wed 5/22/19 Sun 8/2/20 Jacque Thomas
118 682 Bid Phase Sun 11/1/20 Wed 3/10/21 Jacque Thomas
128 682 Construction Phase Thu 3/11/21 Sat 3/5/22 Jacque Thomas
130 682 Closeout Phase Sun 3/6/22 Tue 8/2/22 Jacque Thomas
70 415 Downtown Alley Reconstruction Mon 11/12/18 Fri 6/17/22 Rohit Vij
1 415 Preliminary Phase Mon 11/12/18 Thu 11/7/19 Rohit Vij

21 415 Design Phase Fri 11/8/19 Sun 9/20/20 Rohit Vij
52 415 Utility Relocation Mon 3/9/20 Wed 12/9/20 Rohit Vij
80 415 Bid Phase Mon 9/21/20 Sat 1/23/21 Rohit Vij
90 415 Construction Phase Sun 1/24/21 Tue 1/18/22 Rohit Vij
92 415 Closeout Phase Wed 1/19/22 Fri 6/17/22 Rohit Vij
14 578 LS 20 Rehab - Browne Terrace Sun 2/9/20 Mon 9/13/21 Kirk Abbott
1 578 Preliminary Phase Sun 2/9/20 Tue 8/18/20 Kirk Abbott

11 578 Design Phase Wed 8/19/20 Sun 12/6/20 Kirk Abbott
19 578 Bid Phase (possibly just Buyboard) Mon 12/7/20 Fri 4/2/21 Kirk Abbott
30 578 Construction Phase Sat 4/3/21 Tue 6/1/21 Kirk Abbott
32 578 Closeout Phase Wed 6/2/21 Mon 9/13/21 Kirk Abbott
87 629 IH 35 Utility Relocations Mon 8/1/16 Tue 9/27/22 Rohit Vij
1 629 Preliminary Phase Mon 8/1/16 Wed 8/1/18 Rohit Vij

20 629 Design Phase Thu 8/2/18 Sun 12/27/20 Rohit Vij
114 629 Utility Relocation Fri 3/27/20 Sat 3/27/21 Rohit Vij
142 629 Bid Phase Mon 12/28/20 Wed 5/5/21 Rohit Vij
152 629 Construction Phase Thu 5/6/21 Sat 4/30/22 Rohit Vij
154 629 Closeout Phase Sun 5/1/22 Tue 9/27/22 Rohit Vij
73 621 Briarwood and River Ridge Imps Mon 4/1/19 Mon 3/27/23 Rey Garcia
1 621 Preliminary Phase Mon 4/1/19 Tue 9/3/19 Rey Garcia
8 621 Design Phase Tue 11/19/19 Sun 12/6/20 Rey Garcia

26 621 Bid Phase Mon 12/7/20 Thu 5/6/21 Rey Garcia
36 621 Construction Phase Fri 5/7/21 Fri 10/28/22 Rey Garcia
38 621 Closeout Phase Sat 10/29/22 Mon 3/27/23 Rey Garcia
34 556 Comanche Pump Imp Thu 8/1/19 Wed 12/8/21 Kirk Abbott
1 556 Preliminary Phase Thu 8/1/19 Tue 3/10/20 Kirk Abbott

12 556 Design Phase Wed 3/11/20 Sat 12/19/20 Kirk Abbott
36 556 Bid Phase Sun 12/20/20 Wed 5/12/21 Kirk Abbott
46 556 Construction Phase Thu 5/13/21 Sun 7/11/21 Kirk Abbott
48 556 Closeout Phase Mon 7/12/21 Wed 12/8/21 Kirk Abbott
8 246 Wastewater Master Plan Thu 10/1/20 Thu 8/25/22 Richard Reynosa
1 246 Preliminary Phase Thu 10/1/20 Thu 5/20/21 Richard Reynosa

13 246 Design Phase Fri 5/21/21 Tue 6/7/22 Richard Reynosa
22 246 Closeout Phase Wed 6/8/22 Thu 8/25/22 Richard Reynosa
32 477.1 Guadalupe Street Imps Grove to 

University Ph 2
Mon 9/3/18 Tue 7/5/22 Rohit Vij

1 477.1 Preliminary Phase Mon 9/3/18 Sat 7/20/19 Rohit Vij
12 477.1 Design Phase Sun 7/21/19 Wed 3/17/21 Rohit Vij
81 477.1 Utility Relocation Sun 4/26/20 Sun 7/25/21 Rohit Vij
112 477.1 Bid Phase Thu 3/18/21 Mon 8/9/21 Rohit Vij
122 477.1 Construction Phase Tue 8/10/21 Sat 2/5/22 Rohit Vij
124 477.1 Closeout Phase Sun 2/6/22 Tue 7/5/22 Rohit Vij
85 505 IH 35S Water Improvements  

Clovis South across Creek
Thu 12/20/18 Fri 4/15/22 Greg Schwarz

1 505 Preliminary Phase Thu 12/20/18 Fri 9/6/19 Greg Schwarz
13 505 Design Phase Sat 9/7/19 Sat 2/27/21 Greg Schwarz
62 505 Bid Phase Sun 2/28/21 Fri 7/2/21 Greg Schwarz
72 505 Construction Phase Sat 7/3/21 Mon 2/7/22 Greg Schwarz
74 505 Closeout Phase Tue 2/8/22 Fri 4/15/22 Greg Schwarz
57 183 Bishop St Imps Thu 9/21/17 Thu 12/21/23 Shaun Condor
1 183 Preliminary Phase Thu 9/21/17 Tue 6/26/18 Shaun Condor

14 183 Design Phase Wed 6/27/18 Sun 3/14/21 Shaun Condor
76 183 Utility Relocation Sat 5/25/19 Tue 10/13/20 Shaun Condor
107 183 Bid Phase Mon 3/15/21 Sat 7/24/21 Shaun Condor
117 183 Construction Phase Sun 7/25/21 Mon 7/24/23 Shaun Condor
119 183 Closeout Phase Tue 7/25/23 Thu 12/21/23 Shaun Condor

6 734 Cemetery Franklin Drainage Mon 7/8/19 Thu 9/8/22 John Espinoza
1 734 Preliminary Phase Mon 7/8/19 Tue 11/26/19 John Espinoza

15 734 Design Phase Wed 11/27/19 Thu 3/25/21 John Espinoza
72 734 Utility Relocation Sat 3/28/20 Fri 6/4/21 John Espinoza
103 734 Bid Phase Fri 3/26/21 Wed 8/4/21 John Espinoza
114 734 Construction Phase Thu 8/5/21 Mon 4/11/22 John Espinoza

LS 20 Rehab - Browne Terrace

Comanche Pump Imp
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116 734 Closeout Phase Tue 4/12/22 Thu 9/8/22 John Espinoza
25 426 Gary Job Corp LS 46 Mon 2/3/20 Tue 3/8/22 Richard Reynosa
1 426 Preliminary Phase Mon 2/3/20 Mon 9/14/20 Richard Reynosa

12 426 Design Phase Tue 9/15/20 Fri 4/2/21 Richard Reynosa
29 426 Bid Phase Sat 4/3/21 Tue 8/10/21 Richard Reynosa
39 426 Construction Phase Wed 8/11/21 Sat 10/9/21 Richard Reynosa
41 426 Closeout Phase Sun 10/10/21 Tue 3/8/22 Richard Reynosa
46 680 Castle Forest Channel Mon 2/12/18 Fri 12/16/22 John Espinoza
1 680 Preliminary Phase Mon 2/12/18 Thu 1/31/19 John Espinoza

15 680 Design Phase Fri 2/1/19 Wed 3/31/21 John Espinoza
88 680 Utility Relocation Tue 4/21/20 Sun 8/1/21 John Espinoza
119 680 Bid Phase Thu 4/1/21 Mon 8/16/21 John Espinoza
130 680 Construction Phase Tue 8/17/21 Thu 8/11/22 John Espinoza
132 680 Closeout Phase Fri 8/12/22 Fri 12/16/22 John Espinoza
37 618 Various Drainage Tue 3/6/18 Tue 1/17/23 John Espinoza
1 618 Preliminary Phase Tue 3/6/18 Tue 3/5/19 John Espinoza

15 618 Design Phase Wed 3/6/19 Fri 4/9/21 John Espinoza
113 618 Utility Relocation Wed 4/1/20 Thu 7/22/21 John Espinoza
144 618 Bid Phase Sat 4/10/21 Wed 8/25/21 John Espinoza
155 618 Construction Phase Thu 8/26/21 Sat 8/20/22 John Espinoza
157 618 Closeout Phase Sun 8/21/22 Tue 1/17/23 John Espinoza
10 707 Sessom Creek Bank Stabilization Ph Mon 2/11/19 Mon 2/20/23 Shaun Condor
1 707 Preliminary Phase Mon 2/11/19 Thu 5/23/19 Shaun Condor

10 707 Design Phase Thu 5/9/19 Sat 8/7/21 Shaun Condor
70 707 Bid Phase Sun 8/8/21 Wed 12/22/21 Shaun Condor
81 707 Construction Phase Thu 12/23/21 Fri 9/23/22 Shaun Condor
83 707 Closeout Phase Sat 9/24/22 Mon 2/20/23 Shaun Condor
40 675 Rio Vista Stormwater Imp Mon 5/27/19 Tue 6/27/23 Jacque Thomas
1 675 Preliminary Phase Mon 5/27/19 Wed 1/8/20 Jacque Thomas

14 675 Design Phase Thu 1/9/20 Thu 9/16/21 Jacque Thomas
108 675 Utility Relocation Tue 9/8/20 Wed 12/29/21 Jacque Thomas
139 675 Bid Phase Fri 9/17/21 Wed 2/2/22 Jacque Thomas
150 675 Construction Phase Thu 2/3/22 Sat 1/28/23 Jacque Thomas
152 675 Closeout Phase Sun 1/29/23 Tue 6/27/23 Jacque Thomas
11 731 Wallace Addition Offsite Drainage Im Mon 7/9/18 Fri 7/28/23 Rohit Vij
1 731 Preliminary Phase Mon 7/9/18 Tue 12/10/19 Rohit Vij

21 731 Design Phase Wed 12/11/19 Thu 10/7/21 Rohit Vij
115 731 Utility Relocation Tue 9/29/20 Fri 2/18/22 Rohit Vij
146 731 Bid Phase Fri 10/8/21 Sat 3/5/22 Rohit Vij
157 731 Construction Phase Sun 3/6/22 Tue 2/28/23 Rohit Vij
159 731 Closeout Phase Wed 3/1/23 Fri 7/28/23 Rohit Vij
81 563 Linda Drive Improvements Tue 12/5/17 Mon 7/10/23 Kirk Abbott
1 563 Preliminary Phase Tue 12/5/17 Tue 5/28/19 Kirk Abbott

14 563 Design Phase Wed 5/29/19 Tue 10/12/21 Kirk Abbott
73 563 Utility Relocation Wed 10/23/19 Wed 3/3/21 Kirk Abbott
104 563 Bid Phase Wed 10/13/21 Tue 2/15/22 Kirk Abbott
114 563 Construction Phase Wed 2/16/22 Fri 2/10/23 Kirk Abbott
116 563 Closeout Phase Sat 2/11/23 Mon 7/10/23 Kirk Abbott
15 414 Hwy 21 Water Sun 9/1/19 Sat 3/18/23 Kirk Abbott
1 414 Preliminary Phase Sun 9/1/19 Fri 8/21/20 Kirk Abbott

14 414 Design Phase Sat 8/22/20 Sun 10/17/21 Kirk Abbott
68 414 Bid Phase Mon 10/18/21 Thu 3/3/22 Kirk Abbott
79 414 Construction Phase Fri 3/4/22 Wed 10/19/22 Kirk Abbott
81 414 Closeout Phase Thu 10/20/22 Sat 3/18/23 Kirk Abbott
82 96 Highway 123 12inch Water AC Mon 9/4/17 Sat 4/8/23 Rohit Vij
1 96 Preliminary Phase Mon 9/4/17 Sun 2/9/20 Rohit Vij

13 96 Design Phase Mon 2/10/20 Mon 10/11/21 Rohit Vij
77 96 Utility Relocation Thu 4/8/21 Thu 12/9/21 Rohit Vij
100 96 Bid Phase Tue 10/12/21 Fri 5/13/22 Rohit Vij
110 96 Construction Phase Sat 5/14/22 Wed 11/9/22 Rohit Vij
112 96 Closeout Phase Thu 11/10/22 Sat 4/8/23 Rohit Vij
94 97 I35 Ellis to Wonderworld WW 

Improvements
Mon 2/4/19 Wed 7/5/23 Rohit Vij

1 97 Preliminary Phase Mon 2/4/19 Thu 3/5/20 Rohit Vij
13 97 Design Phase Fri 3/6/20 Fri 12/24/21 Rohit Vij
53 97 Bid Phase Sat 12/25/21 Wed 5/11/22 Rohit Vij
63 97 Construction Phase Thu 5/12/22 Sun 2/5/23 Rohit Vij
65 97 Closeout Phase Mon 2/6/23 Wed 7/5/23 Rohit Vij
116 464 Old RR12 Bike and Ped Sat 9/1/12 Thu 3/14/24 Shaun Condor

1 464 Preliminary Phase Sat 9/1/12 Wed 7/31/13 Shaun Condor
20 464 Design Phase Thu 8/1/13 Mon 12/13/21 Shaun Condor
69 464 Utility Relocation Sun 9/30/18 Thu 9/9/21 Shaun Condor
99 464 Bid Phase Tue 12/14/21 Sun 4/24/22 Shaun Condor
109 464 Construction Phase Mon 4/25/22 Mon 10/16/23 Shaun Condor
111 464 Closeout Phase Tue 10/17/23 Thu 3/14/24 Shaun Condor
79 606 Airport - FM 110 Connection Drive Mon 3/2/20 Sat 7/22/23 Kirk Abbott
1 606 Preliminary Phase Mon 3/2/20 Fri 9/18/20 Kirk Abbott

14 606 Design Phase Sat 9/19/20 Fri 12/24/21 Kirk Abbott
39 606 Bid Phase Sat 12/25/21 Thu 4/28/22 Kirk Abbott
49 606 Construction Phase Fri 4/29/22 Wed 2/22/23 Kirk Abbott
51 606 Closeout Phase Thu 2/23/23 Sat 7/22/23 Kirk Abbott
50 516 Airport - WWII Tower and Electric 

Vault Relocation
Wed 7/1/20 Wed 11/30/22 Kirk Abbott

1 516 Preliminary Phase Wed 7/1/20 Thu 3/4/21 Kirk Abbott
13 516 Design Phase Wed 2/3/21 Tue 12/21/21 Kirk Abbott
30 516 Bid Phase Wed 12/22/21 Wed 5/4/22 Kirk Abbott
41 516 Construction Phase Thu 5/5/22 Thu 9/1/22 Kirk Abbott
43 516 Closeout Phase Fri 9/2/22 Wed 11/30/22 Kirk Abbott
21 704 Dunbar Utility Improvements Mon 4/8/19 Sat 11/18/23 Rey Garcia
1 545 Preliminary Phase Mon 4/8/19 Sat 1/11/20 Rey Garcia

12 545 Design Phase Sun 1/12/20 Wed 12/15/21 Rey Garcia
31 545 Bid Phase Thu 12/16/21 Sun 6/26/22 Rey Garcia
41 545 Construction Phase Mon 6/27/22 Wed 6/21/23 Rey Garcia
43 545 Closeout Phase Thu 6/22/23 Sat 11/18/23 Rey Garcia
41 679 Purgatory Creek Drainage Imp Ph 1 Wed 11/8/17 Sat 7/20/24 John Espinoza
1 679 Preliminary Phase Wed 11/8/17 Tue 6/19/18 John Espinoza

11 679 Design Phase Wed 6/20/18 Mon 3/14/22 John Espinoza
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111 679 Utility Relocation Fri 8/7/20 Mon 11/29/21 John Espinoza
142 679 Bid Phase Tue 3/15/22 Wed 7/27/22 John Espinoza
153 679 Construction Phase Thu 7/28/22 Wed 2/21/24 John Espinoza
155 679 Closeout Phase Thu 2/22/24 Sat 7/20/24 John Espinoza

9 661 Hwy 80 Water Tue 10/1/19 Tue 12/26/23 Shaun Condor
1 661 Preliminary Phase Tue 10/1/19 Tue 5/19/20 Shaun Condor
14 661 Design Phase Wed 5/20/20 Thu 3/17/22 Shaun Condor
84 661 Bid Phase Fri 3/18/22 Wed 8/3/22 Shaun Condor
95 661 Construction Phase Thu 8/4/22 Sat 7/29/23 Shaun Condor
97 661 Closeout Phase Sun 7/30/23 Tue 12/26/23 Shaun Condor
28 100 IH35S Water Wonderworld to Clovis

and Civic 
Wed 4/15/20 Sat 10/21/23 Greg Schwarz

1 100 Preliminary Phase Wed 4/15/20 Sun 1/31/21 Greg Schwarz
13 100 Design Phase Mon 2/1/21 Tue 4/19/22 Greg Schwarz
55 100 Bid Phase Wed 4/20/22 Sat 8/27/22 Greg Schwarz
65 100 Construction Phase Sun 8/28/22 Wed 5/24/23 Greg Schwarz
67 100 Closeout Phase Thu 5/25/23 Sat 10/21/23 Greg Schwarz
2 53  Stormwater Master Plan Update Mon 1/3/22 Wed 3/13/24 Rey Garcia
1 53 Preliminary Phase Mon 1/3/22 Tue 8/30/22 Rey Garcia
13 53 Design Phase Wed 8/31/22 Wed 3/13/24 Rey Garcia
29 33 Cottonwood Creek Detention Study Thu 4/4/19 Tue 12/24/30 Greg Schwarz
1 33 Preliminary Phase Thu 4/4/19 Mon 1/20/20 Greg Schwarz
13 33 Design Phase Tue 1/21/20 Sun 1/16/22 Greg Schwarz
95 33 Utility Relocation Fri 1/8/21 Sat 4/30/22 Greg Schwarz

126 33 Bid Phase Sun 5/1/22 Wed 9/7/22 Greg Schwarz
136 33 Construction Phase Thu 9/8/22 Sat 7/27/30 Greg Schwarz
138 33 Closeout Phase Sun 7/28/30 Tue 12/24/30 Greg Schwarz
47 581 Hunter Water Main Extension Wed 7/1/20 Tue 8/15/23 Shaun Condor
1 581 Preliminary Phase Wed 7/1/20 Wed 2/10/21 Shaun Condor
13 581 Design Phase Thu 2/11/21 Thu 5/12/22 Shaun Condor
68 581 Bid Phase Fri 5/13/22 Mon 9/19/22 Shaun Condor
78 581 Construction Phase Tue 9/20/22 Sat 3/18/23 Shaun Condor
80 581 Closeout Phase Sun 3/19/23 Tue 8/15/23 Shaun Condor
24 545 Shady Valley Gravel Utility Imp Mon 2/3/20 Tue 10/8/24 Rey Garcia
1 545 Preliminary Phase Mon 2/3/20 Thu 11/19/20 Rey Garcia
12 545 Design Phase Fri 11/20/20 Sun 4/17/22 Rey Garcia
31 545 Bid Phase Mon 4/18/22 Fri 11/18/22 Rey Garcia
41 545 Construction Phase Sat 11/19/22 Sat 5/11/24 Rey Garcia
43 545 Closeout Phase Sun 5/12/24 Tue 10/8/24 Rey Garcia
38 638.1 Surface Water Treatment Plant 

Long Term Imps
Mon 9/9/19 Tue 4/16/24 John Espinoza

1 638.1 Preliminary Phase Mon 9/9/19 Tue 5/19/20 John Espinoza
16 638.1 Design Phase Wed 5/20/20 Thu 3/17/22 John Espinoza

110 638.1 Utility Relocation Tue 3/9/21 Fri 7/29/22 John Espinoza
141 638.1 Bid Phase Fri 3/18/22 Wed 11/23/22 John Espinoza
152 638.1 Construction Phase Thu 11/24/22 Sat 11/18/23 John Espinoza
154 638.1 Closeout Phase Sun 11/19/23 Tue 4/16/24 John Espinoza
45 676 Fairlawn Stormwater Imps Fri 3/27/20 Tue 5/14/24 John Espinoza
1 676 Preliminary Phase Fri 3/27/20 Sun 12/13/20 John Espinoza
16 676 Design Phase Mon 12/14/20 Wed 7/27/22 John Espinoza

110 676 Utility Relocation Tue 8/31/21 Tue 12/6/22 John Espinoza
141 676 Bid Phase Thu 7/28/22 Wed 12/21/22 John Espinoza
152 676 Construction Phase Thu 12/22/22 Sat 12/16/23 John Espinoza
154 676 Closeout Phase Sun 12/17/23 Tue 5/14/24 John Espinoza

1 668 Undersized Water Main Replacemen Fri 8/16/19 Sat 5/18/24 Greg Schwarz
1 668 Preliminary Phase Fri 8/16/19 Wed 9/30/20 Greg Schwarz
21 668 Design Phase Thu 10/1/20 Fri 7/29/22 Greg Schwarz

115 668 Utility Relocation Wed 7/21/21 Sat 12/10/22 Greg Schwarz
146 668 Bid Phase Sat 7/30/22 Sun 12/25/22 Greg Schwarz
157 668 Construction Phase Mon 12/26/22 Wed 12/20/23 Greg Schwarz
159 668 Closeout Phase Thu 12/21/23 Sat 5/18/24 Greg Schwarz
53 669 Hwy 80/Davis Lane 18" Wastewater 

Rehab
Tue 12/5/17 Sun 4/28/24 Kirk Abbott

1 669 Preliminary Phase Tue 12/5/17 Tue 4/2/19 Kirk Abbott
12 669 Design Phase Wed 4/3/19 Sat 10/22/22 Kirk Abbott
62 669 Bid Phase Sun 10/23/22 Thu 2/23/23 Kirk Abbott
72 669 Construction Phase Fri 2/24/23 Thu 11/30/23 Kirk Abbott
74 669 Closeout Phase Fri 12/1/23 Sun 4/28/24 Kirk Abbott
43 600 Kingwood Sherwood Improvements Mon 6/3/19 Tue 7/30/24 John Espinoza
1 600 Preliminary Phase Mon 6/3/19 Wed 1/15/20 John Espinoza
14 600 Design Phase Thu 1/16/20 Wed 9/8/21 John Espinoza

108 600 Utility Relocation Thu 10/15/20 Thu 1/20/22 John Espinoza
139 600 Bid Phase Sun 10/23/22 Wed 3/8/23 John Espinoza
150 600 Construction Phase Thu 3/9/23 Sat 3/2/24 John Espinoza
152 600 Closeout Phase Sun 3/3/24 Tue 7/30/24 John Espinoza
108 525 Wallace Addition Subdivision Imp Mon 4/21/14 Wed 8/27/25 Rohit Vij

1 525 Preliminary Phase Mon 4/21/14 Mon 3/23/15 Rohit Vij
13 525 Design Phase Tue 3/24/15 Thu 9/22/22 Rohit Vij
91 525 Bid Phase Fri 9/23/22 Fri 3/31/23 Rohit Vij

101 525 Construction Phase Sat 4/1/23 Sun 3/30/25 Rohit Vij
103 525 Closeout Phase Mon 3/31/25 Wed 8/27/25 Rohit Vij
27 594 Hopkins St - Moore to Guad. Imps. Mon 7/13/20 Sat 9/28/24 Rohit Vij
1 594 Preliminary Phase Mon 7/13/20 Mon 3/1/21 Rohit Vij
13 594 Design Phase Tue 3/2/21 Wed 12/28/22 Rohit Vij
81 594 Utility Relocation Mon 12/20/21 Tue 4/11/23 Rohit Vij

112 594 Bid Phase Thu 12/29/22 Sun 5/7/23 Rohit Vij
122 594 Construction Phase Mon 5/8/23 Wed 5/1/24 Rohit Vij
124 594 Closeout Phase Thu 5/2/24 Sat 9/28/24 Rohit Vij
75 45 Downtown Reconstruction Ph II Wed 1/1/20 Mon 10/14/24 Rohit Vij
1 45 Preliminary Phase Wed 1/1/20 Sat 3/20/21 Rohit Vij
21 45 Design Phase Sun 3/21/21 Wed 1/18/23 Rohit Vij

106 45 Utility Relocation Sat 12/18/21 Fri 2/17/23 Rohit Vij
134 45 Bid Phase Thu 1/19/23 Tue 5/23/23 Rohit Vij
144 45 Construction Phase Wed 5/24/23 Fri 5/17/24 Rohit Vij
146 45 Closeout Phase Sat 5/18/24 Mon 10/14/24 Rohit Vij
72 596 Ramsay St Reconstruction Sun 11/1/20 Thu 11/7/24 Shaun Condor
1 596 Preliminary Phase Sun 11/1/20 Wed 7/28/21 Shaun Condor
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14 596 Design Phase Thu 7/29/21 Mon 2/6/23 Shaun Condor
68 596 Utility Relocation Mon 3/28/22 Thu 4/27/23 Shaun Condor
96 596 Bid Phase Tue 2/7/23 Sun 6/11/23 Shaun Condor
106 596 Construction Phase Mon 6/12/23 Mon 6/10/24 Shaun Condor
108 596 Closeout Phase Tue 6/11/24 Thu 11/7/24 Shaun Condor
84 627 Belvin Street Improvements Fri 4/5/19 Sun 3/22/26 Shaun Condor
1 627 Preliminary Phase Fri 4/5/19 Thu 2/20/20 Shaun Condor

14 627 Design Phase Fri 2/21/20 Thu 5/18/23 Shaun Condor
78 627 Utility Relocation Wed 3/10/21 Wed 4/26/23 Shaun Condor
109 627 Bid Phase Fri 5/19/23 Wed 10/4/23 Shaun Condor
120 627 Construction Phase Thu 10/5/23 Tue 9/23/25 Shaun Condor
122 627 Closeout Phase Wed 9/24/25 Sun 3/22/26 Shaun Condor
17 507 Airport - Utilities and Stormwater Im Mon 8/2/21 Wed 10/16/24 Kirk Abbott
1 507 Preliminary Phase Mon 8/2/21 Tue 3/29/22 Kirk Abbott

13 507 Design Phase Wed 3/30/22 Sat 6/24/23 Kirk Abbott
30 507 Bid Phase Sun 6/25/23 Wed 11/1/23 Kirk Abbott
40 507 Construction Phase Thu 11/2/23 Sun 5/19/24 Kirk Abbott
42 507 Closeout Phase Mon 5/20/24 Wed 10/16/24 Kirk Abbott
16 568 Airport - 10,12 Inch Wastewater Main Thu 7/1/21 Sun 10/27/24 Kirk Abbott
1 568 Preliminary Phase Thu 7/1/21 Tue 8/16/22 Kirk Abbott

14 568 Design Phase Wed 2/16/22 Sun 7/16/23 Kirk Abbott
53 568 Bid Phase Mon 7/17/23 Sat 12/2/23 Kirk Abbott
64 568 Construction Phase Sun 12/3/23 Thu 5/30/24 Kirk Abbott
66 568 Closeout Phase Fri 5/31/24 Sun 10/27/24 Kirk Abbott
76 427 Main Lift Station (LS#1) Expansion Mon 9/7/20 Fri 6/6/25 Richard Reynosa
1 427 Preliminary Phase Mon 9/7/20 Sun 11/21/21 Richard Reynosa

21 427 Design Phase Mon 11/22/21 Sun 9/10/23 Richard Reynosa
81 427 Bid Phase Mon 9/11/23 Sat 1/13/24 Richard Reynosa
91 427 Construction Phase Sun 1/14/24 Tue 1/7/25 Richard Reynosa
93 427 Closeout Phase Wed 1/8/25 Fri 6/6/25 Richard Reynosa
71 509 Mockingbird Hills Wed 3/4/20 Sun 4/5/26 Shaun Condor
1 509 Preliminary Phase Wed 3/4/20 Sun 12/20/20 Shaun Condor

14 509 Design Phase Mon 12/21/20 Thu 12/28/23 Shaun Condor
82 509 Utility Relocation Mon 2/7/22 Sun 9/3/23 Shaun Condor
113 509 Bid Phase Fri 12/29/23 Wed 5/15/24 Shaun Condor
124 509 Construction Phase Thu 5/16/24 Thu 11/6/25 Shaun Condor
126 509 Closeout Phase Fri 11/7/25 Sun 4/5/26 Shaun Condor

3 742 Nance North Drainage Imp Mon 1/3/22 Tue 4/28/26 Rey Garcia
1 742 Preliminary Phase Mon 1/3/22 Fri 10/21/22 Rey Garcia

14 742 Design Phase Wed 8/31/22 Sat 7/13/24 Rey Garcia
48 742 Utility Relocation Tue 6/20/23 Fri 11/8/24 Rey Garcia
79 742 Bid Phase Sun 7/14/24 Wed 12/4/24 Rey Garcia
90 742 Construction Phase Thu 12/5/24 Sat 11/29/25 Rey Garcia
92 742 Closeout Phase Sun 11/30/25 Tue 4/28/26 Rey Garcia
22 657 Cheatham Waterline Guadalupe to 

CM Allen
Mon 10/4/21 Sat 2/14/26 Rey Garcia

1 657 Preliminary Phase Mon 10/4/21 Thu 6/2/22 Rey Garcia
12 657 Design Phase Fri 6/3/22 Sat 10/5/24 Rey Garcia
32 657 Bid Phase Sun 10/6/24 Fri 3/21/25 Rey Garcia
42 657 Construction Phase Sat 3/22/25 Wed 9/17/25 Rey Garcia
44 657 Closeout Phase Thu 9/18/25 Sat 2/14/26 Rey Garcia
33 691 Heritage Neighborhood Improvemen Mon 11/16/20 Sat 11/14/26 Richard Reynosa
1 691 Preliminary Phase Mon 11/16/20 Sat 1/1/22 Richard Reynosa

20 691 Design Phase Sun 1/2/22 Sun 11/24/24 Richard Reynosa
84 691 Utility Relocation Sat 10/22/22 Sun 2/11/24 Richard Reynosa
115 691 Bid Phase Mon 11/25/24 Thu 4/3/25 Richard Reynosa
125 691 Construction Phase Fri 4/4/25 Wed 6/17/26 Richard Reynosa
127 691 Closeout Phase Thu 6/18/26 Sat 11/14/26 Richard Reynosa
111 372 Pat Garrison Improvements from 

Comanche to Guadalupe
Mon 5/2/22 Thu 8/27/26 John Espinoza

1 372 Preliminary Phase Mon 5/2/22 Thu 1/26/23 John Espinoza
16 372 Design Phase Fri 1/27/23 Sat 11/23/24 John Espinoza
110 372 Utility Relocation Thu 11/16/23 Fri 3/7/25 John Espinoza
141 372 Bid Phase Sun 11/24/24 Fri 4/4/25 John Espinoza
152 372 Construction Phase Sat 4/5/25 Mon 3/30/26 John Espinoza
154 372 Closeout Phase Tue 3/31/26 Thu 8/27/26 John Espinoza
19 234 Victory Gardens Subdivision Imps P Mon 10/4/21 Fri 8/13/27 Rey Garcia
1 234 Preliminary Phase Mon 10/4/21 Thu 12/1/22 Rey Garcia

19 234 Design Phase Fri 12/2/22 Sat 4/5/25 Rey Garcia
60 234 Utility Relocation Thu 9/21/23 Sun 2/9/25 Rey Garcia
91 234 Bid Phase Sun 4/6/25 Fri 9/12/25 Rey Garcia
101 234 Construction Phase Sat 9/13/25 Tue 3/16/27 Rey Garcia
103 234 Closeout Phase Wed 3/17/27 Fri 8/13/27 Rey Garcia
18 748 Purgatory Creek Drainage Phase 2 Mon 6/6/22 Tue 4/20/27 John Espinoza
1 748 Preliminary Phase Mon 6/6/22 Fri 12/9/22 John Espinoza

13 748 Design Phase Sat 12/10/22 Tue 6/11/24 John Espinoza
104 748 Utility Relocation Sun 6/4/23 Wed 10/23/24 John Espinoza
135 748 Bid Phase Mon 7/14/25 Wed 11/26/25 John Espinoza
146 748 Construction Phase Thu 11/27/25 Sat 11/21/26 John Espinoza
148 748 Closeout Phase Sun 11/22/26 Tue 4/20/27 John Espinoza
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Victory Gardens Subdivision Imps 
North Section

Aug 2018 - Sept 2020
Rey Garcia

Mill Street Reconstruction
Dec 2018 - Nov 2019

Rohit Vij

SSES Repairs (EARZ Repairs)
Multiple Locations

Oct 2018 - Oct 2019
Kirk Abbott

Bishop St Sidewalk Connection
Oct 2018 - March 2021

Shaun Condor

Purgatory Storm System Model
Dec 2017 - Oct 2019

John Espinoza

Travis St/Heritage Imprs
March 2019 - Nov 2019

Richard Reynosa

Reclaimed Water System Expansion PhI
Elevated Storage Tank
Oct 2018 - Sept 2019

Rey Garcia

CM Allen Reconstruction
July 2018 - Dec 2019

Greg Schwarz

Coers Dr Imprs
Aug 2018 - April 2020

Shaun Condor

Posey IH35 Overpass Reconstruction
Utility Relocation (Posey Rd Bridge)

Jan 2019 - June 2020
Rohit Vij

SSES Repairs (EARZ Repairs)
Multiple Locations

Oct 2018 - Oct 2019
Kirk Abbott

Loop 82 Railroad Overpass
May 2015 - Nov 2019

Rey Garcia

Aquarena Springs Waterline Replacement
June 2019 - Sept 2019

Kirk Abbott
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Victory Gardens Subdivision Imps 
North Section

Aug 2018 - Sept 2020
Rey Garcia

Posey IH35 Overpass Reconstruction Utility Relocation
Jan 2019 - June 2020

Rohit Vij

Purgatory Storm System Model
Dec 2017 - Oct 2019

John Espinoza

SSES Repairs (EARZ Repairs)
Multiple Locations

Oct 2018 - Oct 2019
Kirk Abbott

Mill Street Reconstruction
Dec 2018 - Nov 2019

Rohit Vij
SSES Repairs (EARZ Repairs)

Oct 2018 - Oct 2019
Kirk Abbott

Bishop St Sidewalk Connection
Oct 2018 - March 2021

Shaun Condor

Coers Dr Imps
Aug 2018 - April 2020

Shaun Condor

Travis St/Heritage Imprs
March 2019 - Nov 2019

Richard Reynosa

Reclaimed Water System Expansion PhI
Elevated Storage Tank
Oct 2018 - Sept 2019

Rey Garcia

Cottonwood Creek 24" Water Tie In
July 2019 - Dec 2019

Richard Reynosa

Loop 82 Railroad Overpass
May 2015 - Nov 2019

Rey Garcia

CM Allen Reconstruction
July 2018 - Nov 2019

Greg Schwarz

Aquarena Springs Waterline Replacement
May 2019 - Sept 2019

Kirk Abbott

Airport - Hanger Development
Aug 2019 - Feb 2020

Kirk Abbott

Sunset Acres Subdivision Study
April 2018 - Oct 2019

Rohit Vij

§̈¦35

§̈¦35 §̈¦
35

UV21

UV80

UV123

Hunter

Staples

McCarty

FM 1984

LB
J

Wonder World

Old Bastrop

Redwood

Ranch Road 12

FM 1102

FM 110

Clovis Barker

Gu
ad

alu
pe

Centerpoint

Aquarena Springs

Hopkins

FM 1966

Old Bastrop F 0 10.5
Mile

Engineering Department
Production Date: 9/5/2019
This product is for informational purposes only and may not have been prepared for or be
suitable for legal, engineering, or surveying purposes.  It does not represent an on-the-ground
 survey and represents only the approximate relative location of property boundaries
Document Path: \\arcfile\ArcGIS\Maps\Laura\CIP\QuarterlyMaps\Q4_July_1_2019_TO_Sept_30_2019.mxd

Texas Department of Transportation ProjectsTexas Department of Transportation Projects

Hays County ProjectsHays County Projects

Texas State UniversityTexas State University

San Marcos City LimitsSan Marcos City Limits

City of San Marcos ProjectsCity of San Marcos ProjectsQuarterly Active C.I.P Construction - July to Sept 2019



Victory Gardens Subdivision Imps 
North Section 

Aug 2018 - Sept 2020
Rey Garcia

Coers Drive Improvements
Aug 2018 - April 2020

Shaun Condor

SSES Repairs (EARZ Repairs) - Multiple Locations
Oct 2018 - Oct 2019

Kirk Abbott

Bishop Street Sidewalk Connection
Oct 2018 - March 2020

Shaun Condor

Posey IH35 Overpass Reconstruction Utility Relocation
Jan 2019 - June 2020

Rohit Vij

Surface Water Treatment Plant Access
Oct 2019 - Dec 2019

John Espinoza

Cottonwood Creek 24" Water Tie In
July 2019 - Dec 2019 

Richard Reynosa

SSES Repairs (EARZ Repairs) - Multiple Locations
Oct 2018 - Oct 2019

Kirk Abbott
Mill Street Reconstruction

Dec 2018 - Nov 2019
Rohit Vij

Travis St/Heritage Imps
March 2019 - Nov 2019

Richard Reynosa

CM Allen Reconstruction
July 2018 - Nov 2019

Greg Schwarz

Loop 82 Railroad Overpass
May 2015 - Nov 2019

Rey Garcia

Reclaimed Water System Expansion Ph I
Oct 2019 - April 2020

Rey Garcia

William Pettus Improvements
Dec 2019 - March 2020

Greg Schwarz

Purgatory Storm System Model
Dec 2017 - Oct 2019

John Espinoza
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Victory Gardens Subdivision Imps 
North Section 

Aug 2018 - Sept 2020
Rey Garcia

Coers Drive Improvements
Aug 2018 - April 2020

Shaun Condor

Blanco River WL Bore Imps
Jan 2020 - May 2020

Kirk Abbott

Bishop Street Sidewalk Connection
Oct 2018 - March 2021

Shaun Condor

Posey IH35 Overpass Reconstruction Utility Relocation
Jan 2019 - June 2020

Rohit Vij

Main Lift Station Force
Main Improvements
Feb 2020 - Oct 2020

Rey Garcia

Airport - Taxiway System
Ramp Rehab Design

March 2020 - March 2021
Kirk Abbott

WW Drive Hunter Rd 
Intersection Imps

Feb 2020 - May 2020
Rohit Vij

Airport - Hanger Development
Aug 2019 - Feb 2020

Kirk Abbott William Pettus Improvements
Dec 2019 - March 2020

Greg Schwarz

Reclaimed Water System Expansion Ph I
Oct 2019 - April 2020

Rey Garcia

Hopkins Street Improvements Project
Jan 2020 - July 2021

Richard Reynosa

Guadalupe Street Improvements
Jan 2020 - April 2020

Rohit Vij

Red Sky Water Improvements
North Section 

Jan 2020 - July 2020
Shaun Condor
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